COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 16/ 2015

ESTI MATE SUMVARY 11: 49: 54
CONTI D C19958 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 19958- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.5 DAYS TI ME ALLOW 90 WORK DAYS
1-76 @88TH AVE. OPERATI ON | MP PERCENT TI ME: 83. 89 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO. NHPP 076A- 008
1-76 @88TH AVE. OPERATI ON | MP
NAVE OF RQAD:
PRQJECT COUNTI ES: ADAMS, REG ON 1
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 11/ 16/ 2015 DATE TI ME STARTED 07/ 20/ 2015
6663 COLORADO BLVD. DATE LET 05/ 28/ 2015 DATE WORK BEGAN 07/ 20/ 2015
DATE AWARDED 06/ 09/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 29/ 2015 DATE ACCEPTED
COMMVERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 07/ 20/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,011, 478. 08 PARTI Cl PATI NG $ 743,514. 63 $ 214, 485. 59
AWARD PRQJECT AM: $ 1,796, 626.08 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 36. 96% TOTAL EARNI NGS 743, 514. 63 214, 485.59
FUNDS AVAI LABLE: $ 1,267,963.45 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 743,514. 63 214, 485. 59
TOTAL CLAI VB $ 0.00 RETAI NAGE - 20, 685. 44 -6, 434.57
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 722,829.19 208, 051. 02
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 722,829.19 208, 051. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 208, 051. 02

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19958

PCN: 19958- BI D

PRQJECT: NHPP 076A- 008

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00023

0020 202-00090

*Renoval of Delineator

0025 202-00220

Renoval of Asphalt Mat

0030 202-00240

0035 202-00250

*Renoval of Pavenent Marking

0040 202-00805

0045 202-00810

*Renoval of G ound Sign

0050 202-00821

*Renoval of Sign Panel

0055 202-00828

Renoval of Enbankment Protector Type 3

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Overhead Sign Structure

*Renoval of Traffic Signal Equi pnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
7, 000. 00000
10. 000
EACH
520. 00000
1. 000
EACH
1, 400. 00000
19. 000
EACH
44.00000
374.000
SY
17. 25000
356. 000
SY
17. 00000
7,100. 000
SF
2. 25000
1. 000
EACH
1, 680. 00000
4.000
EACH
44. 00000
30. 000
EACH
36. 50000
1. 000
LS

10, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE
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Page 2
ESTI MATE RUN 11/ 16/ 2015

11: 49: 54
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
2, 800. 00
7, 000. 00
5, 200. 00
5, 200. 00
1, 400. 00
1, 400. 00
528. 00
836. 00
2,777.25
2,777.25
0. 00
0. 00
0. 00
0. 00
1, 680. 00
1, 680. 00
0. 00
176. 00
0. 00
0. 00
1, 000. 00
1, 000. 00



CONTI D C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19958- BI D ESTI MATE RUN 11/ 16/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0003 11: 49: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01000 *Renoval of Fence 600. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
0065 202-01130 *Renoval of Quardrail Type 3 686. 000 603. 000
LF 83. 000 298. 80
3. 60000 686. 000 2,469. 60
0070 202-01170 Renoval of Quardrail Type 7 263. 000 0. 000
LF 263. 000 5, 260. 00
20. 00000 263. 000 5, 260. 00
0075 202- 01300 *Renoval of End Anchorage 3. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0080 202- 04002 G ean Cul vert 2.000 2.000
EACH 0. 000 0. 00
1, 780. 00000 2.000 3, 560. 00
0085 203-00060 Enbanknent Material (Conplete In Place) 425. 000 0. 000
cY 425. 000 13, 175. 00
31. 00000 425. 000 13, 175.00
0090 203- 00062 Enbanknent Material (Conplete In Place) (Special) 1, 265. 000 0. 000
cY 1, 265. 000 36, 685. 00
29. 00000 1, 265. 000 36, 685. 00
0095 203-00100 Mick Excavation 26. 000 0. 000
CY 26. 000 858. 00
33. 00000 26. 000 858. 00
0100 203-01100 Proof Rolling 10. 000 0. 000
HOUR 1. 000 150. 00
150. 00000 1. 000 150. 00
0105 203-01500 Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0110 203-01597 Pot hol i ng 100. 000 35. 000
HOUR 3. 000 525. 00

175. 00000 38. 000 6, 650. 00



CONTI D C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19958- BI D ESTI MATE RUN 11/ 16/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0003 11: 49: 54
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 207-00205 Topsoi | 660. 000 0. 000
(% 0. 000 0. 00
29. 75000 0. 000 0. 00
0120 208- 00020 *Silt Fence 1, 852. 000 1, 852. 000
LF 0. 000 0. 00
2.50000 1, 852. 000 4, 630. 00
0125 208- 00035 *Aggr egat e Bag 30. 000 0. 000
LF 0. 000 0. 00
10. 25000 0. 000 0. 00
0130 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2, 420. 00000 1. 000 2,420. 00
0135 208-00103 Renoval and Di sposal of Sedinment (Labor) 2.000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0140 208-00107 Renoval of Trash 5. 000 2.000
HOUR 0. 000 0.00
280. 00000 2. 000 560. 00
0145 208-00205 Erosi on Control Supervisor 100. 000 4.000
HOUR 0. 000 0.00
80. 00000 4.000 320. 00
0150 210- 00810 *Reset Gound Sign 1. 000 0. 000
EACH 1. 000 89. 00
89. 00000 1. 000 89. 00
0155 210- 00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
0160 210-00816 *Reset Sign Panel (Special) 2.000 0. 000
EACH 2.000 666. 00
333. 00000 2. 000 666. 00
0165 210-00867 *Reset Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0.00
285. 00000 0. 000 0. 00



CONTI D C19958 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19958- Bl D ESTI MATE RUN 11/ 16/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0003 11:49: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 210-01050 *Reset Chain Link Fence 365. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0175 210-01130 *Reset CGuardrail Type 3 62. 500 0. 000
LF 0. 000 0. 00
36. 75000 0. 000 0. 00
0180 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
7,970. 00000 0. 000 0. 00
0185 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 10. 000 0. 000
EACH 10. 000 3, 750. 00
375. 00000 10. 000 3, 750. 00
0190 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 3, 960. 000 0. 000
d ass
SY 0. 000 0. 00
3.10000 0. 000 0. 00
0195 240- 00000 *WIdlife Biologist 8. 000 3. 000
HOUR 0. 000 0. 00
107. 00000 3. 000 321. 00
0200 304- 06007 Aggregate Base Course (Cl ass 6) 391. 000 0. 000
cY 391. 000 15, 640. 00
40. 00000 391. 000 15, 640. 00
0205 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 107. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0210 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 517. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0215 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 238. 000 0. 000
TON 0. 000 0. 00
240. 00000 0. 000 0. 00
0220 411-10255  *Enulsified Asphalt (S| ow Setting) 181. 000 0. 000
GAL 0. 000 0. 00
13. 20000 0. 000 0. 00



CONTI D C19958 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19958- Bl D ESTI MATE RUN 11/ 16/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0003 11:49: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 503-00036 *Drilled Caisson (36 Inch) 57. 000 57. 000
LF 0. 000 0. 00
240. 00000 57. 000 13, 680. 00
0230 503-00042 *Drilled Caisson (42 Inch) 85. 000 85. 000
LF 0. 000 0. 00
320. 00000 85. 000 27, 200. 00
0235 503-00048 *Drilled Caisson (48 Inch) 64. 000 0. 000
LF 22.000 8, 580. 00
390. 00000 22.000 8, 580. 00
0240 503-00054 *Drilled Caisson (54 Inch) 21.000 21. 000
LF 0. 000 0. 00
490. 00000 21.000 10, 290. 00
0245 506- 00409 Soil Riprap (9 Inch) 4. 000 0. 000
cY 4. 000 2,160. 00
540. 00000 4. 000 2,160. 00
0250 507- 00000 Concrete Slope and Ditch Paving 3. 000 0. 000
cY 3. 000 2,565. 00
855. 00000 3. 000 2,565. 00
0255 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 625. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0260 606-00710  Guardrail Type 7 (Style CA 320. 000 0. 000
LF 0. 000 0. 00
112. 00000 0. 000 0. 00
0265 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 510. 00000 0. 000 0. 00
0270 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0275 606- 02005 *End Anchor age (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
2, 085. 00000 0. 000 0. 00



CONTI D C19958 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19958- Bl D ESTI MATE RUN 11/ 16/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0003 11:49: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 607-11525 *Fence (Plastic) 150. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0285 607-52900 *Li ne Post (Chain Link) 35. 000 0. 000
EACH 0. 000 0. 00
92. 00000 0. 000 0. 00
0290 607-52905 *End Post (Chain Link) 3. 000 0. 000
EACH 0. 000 0. 00
248. 00000 0. 000 0. 00
0295 607-53173 *Fence Chain Link (Special) (72 Inch) 40. 000 0. 000
LF 0. 000 0. 00
30. 50000 0. 000 0. 00
0300 609-24004  Cutter Type 2 (4 Foot) 383. 000 0. 000
LF 335. 000 12,478.75
37.25000 335. 000 12,478.75
0305 609-40011  Curb Type 4 (Section M 55. 000 0. 000
LF 55. 000 1, 210. 00
22. 00000 55. 000 1, 210. 00
0310 612-00001  *Delineator (Type I) 7.000 0. 000
EACH 0. 000 0. 00
64. 50000 0. 000 0. 00
0315 612-00002  *Delineator (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0. 00
0320 613-00206 *2 Inch Electrical Conduit (Bored) 6, 437. 000 6, 437. 000
LF 0. 000 0. 00
13. 00000 6, 437. 000 83, 681. 00
0325 613- 00306 *3 Inch Electrical Conduit (Bored) 2,672.000 2,672.000
LF 0. 000 0. 00
14. 00000 2,672.000 37, 408. 00
0330 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 518. 000 855. 000
LF 663. 000 5, 635. 50
8. 50000 1, 518. 000 12, 903. 00



CONTI D: C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19958-BI D ESTI MATE RUN 11/ 16/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO. 0003 11: 49: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 613-01300 *3 Inch BElectrical Conduit (Plastic) 655. 000 383. 000
LF 272.000 2,924.00
10. 75000 655. 000 7,041. 25
0340 613-07000 *Pul | Box (Special) 13. 000 0. 000
EACH 10. 000 4, 000. 00
400. 00000 10. 000 4, 000. 00
0345 613-07001 *Type One Pull Box 1. 000 0. 000
EACH 1. 000 288. 00
288. 00000 1.000 288. 00
0350 613-07003 *Type Three Pul | Box 11. 000 2.000
EACH 6. 000 3, 840. 00
640. 00000 8. 000 5,120. 00
0355 613-07004 *Type Four Pull Box 3. 000 1.000
EACH 2.000 1, 850. 00
925. 00000 3. 000 2,775.00
0360 613-07023 *Pul | Box (24"x36"x24") 3. 000 3. 000
EACH 0. 000 0.00
1, 345. 00000 3. 000 4, 035. 00
0365 613-07040 *Pul | Box (30"x48"x24") 2. 000 0. 000
EACH 1. 000 1, 740. 00
1, 740. 00000 1.000 1, 740. 00
0370 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
20, 300. 00000 0. 000 0. 00
0375 613-20200 *Luminaire (Install Only) 14. 000 0. 000
EACH 0. 000 0.00
160. 00000 0. 000 0. 00
0380 613-80130 *Servi ce Meter Cabinet 3. 000 0. 000
EACH 0. 000 0.00
3, 100. 00000 0. 000 0. 00
0385 614-00011 *Sign Panel (Oass I) 309. 000 0. 000
SF 0. 000 0.00
30. 00000 0. 000 0. 00



CONTI D C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19958- BI D ESTI MATE RUN 11/ 16/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0003 11:49: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-00012 *Sign Panel (dass I1) 48. 000 0. 000
SF 0. 000 0.00
27.00000 0. 000 0.00
0395 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0400 614-70150 *Pedestrian Signal Face (16) (Countdown) 2.000 0. 000
EACH 0. 000 0.00
515. 00000 0. 000 0. 00
0405 614-70336 *Traffic Signal Face (12-12-12) 40. 000 0. 000
EACH 0. 000 0.00
720. 00000 0. 000 0. 00
0410 614-70448 *Traffic Signal Face (12-12-12-12) 10. 000 0. 000
EACH 0. 000 0.00
1, 160. 00000 0. 000 0. 00
0415 614-72855  *Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0420 614-72863 *Pedestrian Push Button Post Assenbly 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0425 614-72875 *Loop Detector Wre 6, 404. 000 0. 000
LF 3, 833. 000 12, 457. 25
3. 25000 3, 833. 000 12, 457. 25
0430 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 8. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
775. 00000 0. 000 0. 00
0435 614- 75840 *Traffic Signal Controller (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0440 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 1. 000 0. 000
Onl
Y EACH 1. 000 1, 170.00
1, 170. 00000 1. 000 1, 170. 00



CONTI D: C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19958- BI D ESTI MATE RUN 11/ 16/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO. 0003 11: 49: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
12, 300. 00000 0. 000 0.00
0450 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
14, 900. 00000 0. 000 0.00
0455 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
20, 200. 00000 0. 000 0.00
0460 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 5. 000 0. 000
EACH 0. 000 0. 00
18, 160. 00000 0. 000 0.00
0465 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
23, 700. 00000 0. 000 0.00
0470 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
29, 000. 00000 0. 000 0.00
0475 614-86800 *Uni nterrupted Power Supply 3. 000 0. 000
EACH 0. 000 0. 00
8, 200. 00000 0. 000 0.00
0480 614-87020 *(Optical Transceiver 3. 000 0. 000
EACH 0. 000 0. 00
3, 850. 00000 0. 000 0.00
0485 614-87320 Cosed Crcuit Tel evision 1. 000 0. 000
EACH 0. 000 0. 00
4, 475. 00000 0. 000 0.00
0490 614-87496 Fiber Optic Cable (Single Mde) (96 Strands) 1, 325. 000 1, 325. 000
LF 0. 000 0. 00
6. 50000 1, 325. 000 8,612.50
0495 614-87690 Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
5, 225. 00000 0. 000 0.00



CONTI D C19958 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19958- Bl D ESTI MATE RUN 11/ 16/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0003 11:49: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 615- 00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 1. 000 1, 340. 00
1, 340. 00000 1. 000 1, 340. 00
0505 625- 00000 *Construction Surveying 1. 000 0. 400
LS 0. 200 3,229.00
16, 145. 00000 0. 600 9, 687. 00
0510 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
90, 000. 00000 0. 600 54, 000. 00
0515 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 200 1, 640. 00
8, 200. 00000 0. 600 4,920. 00
0520 627-00005 *Epoxy Pavenent MarKki ng 42. 000 0. 000
GAL 0. 000 0. 00
165. 00000 0. 000 0. 00
0525 627-00011 *Pavenment Mar ki ng Paint (Wt erborne) 39. 000 2. 000
GAL 0. 000 0. 00
87.50000 2.000 175. 00
0530 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3, 152. 000 0. 000
SF 0. 000 0. 00
14. 75000 0. 000 0. 00
0535 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 242. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0540 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 709. 000 0. 000
|
) SF 0. 000 0. 00
17. 50000 0. 000 0. 00
0545 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 1, 416. 000 0. 000
Type
(Typ SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0550 630-00000  *Fl aggi ng 1, 500. 000 236. 000
HOUR 101. 500 2,233.00
22. 00000 337.500 7,425.00



CONTI D C19958 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19958- Bl D ESTI MATE RUN 11/ 16/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0003 11:49: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 630- 00003 Uni forned Traffic Control 200. 000 13. 500
HOUR 29.500 1, 504. 50
51. 00000 43. 000 2,193. 00
0560 630- 00006 Uniforned Traffic Control (Vehicle) 200. 000 13. 500
HOUR 29. 500 472. 00
16. 00000 43. 000 688. 00
0565 630- 00007 Traffic Control Inspection 68. 000 34.000
DAY 21.000 2,835.00
135. 00000 55. 000 7,425.00
0570 630-00012 Traffic Control Managenent 100. 000 34. 000
DAY 14. 000 9, 100. 00
650. 00000 48. 000 31, 200. 00
0575 630- 00015 Uniforned Traffic Control Coordination 8. 000 1. 000
HOUR 3. 000 48. 00
16. 00000 4.000 64. 00
0580 630-80335 Barricade (Type 3 MA) (Tenporary) 5. 000 0. 000
EACH 2.500 562. 50
225. 00000 2.500 562. 50
0585 630-80341 Construction Traffic Sign (Panel Size A) 21.000 8. 000
EACH 0. 000 0. 00
69. 00000 8. 000 552. 00
0590 630-80342 Construction Traffic Sign (Panel Size B) 43. 000 8. 500
EACH 1. 000 120. 00
120. 00000 9. 500 1, 140. 00
0595 630-80343 Construction Traffic Sign (Panel Size Q) 8. 000 2.000
EACH 0. 000 0. 00
160. 00000 2.000 320. 00
0600 630-80344 Construction Traffic Sign (Special) 144. 000 72.000
SF 0. 000 0. 00
17. 50000 72.000 1, 260. 00
0605 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
000 19, 500. 00

6, 500. 00000 3.



CONTI D C19958 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 19958- Bl D ESTI MATE RUN 11/ 16/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0003 11:49: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0615 630- 80360 Drum Channel i zi ng Devi ce 250. 000 14. 000
EACH 17. 500 997. 50
57. 00000 31.500 1, 795. 50
0620 630-80370 Concrete Barrier (Tenporary) 1, 200. 000 348. 000
LF 252. 000 4,347.00
17. 25000 600. 000 10, 350. 00
0625 630- 80380 Traffic Cone 350. 000 70. 500
EACH 0. 000 0. 00
8. 50000 70. 500 599. 25
0630 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 2. 000 0. 500
(Tenporary)
EACH 0. 500 3,100. 00
6, 200. 00000 1. 000 6, 200. 00
0635 630-85041 Mobi | e Attenuat or 45. 000 6. 000
DAY 5. 000 2,150. 00
430. 00000 11. 000 4, 730. 00
0640 700-70010 F/ A M nor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70016 F/ A Fuel Cost Adj ustnent 16, 000. 000 -33. 410
FA -155. 710 -155.71
1. 00000 -189. 120 -189.12
0655 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700- 70031 F/ A | NTERI M SURFACE REPAI R 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PRQIECT: NHPP 076A- 008 ESTI MATE NO 0003 11: 49: 54
CURRENT PREV QTY/ AMOUNT
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UNIT PRI CE

CAT NO0200 ROADWAY

0665 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70589 F/ A Environnental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,736,119.68 % 186, 903. 34 $ 544,004. 73
CAT NOO300 STRUCTURE E-17-DN

0685 206- 00000 Structure Excavation 465. 000 465. 000
CY 0. 000 0. 00
19. 50000 465. 000 9, 067. 50
0690 206- 00100 *Structure Backfill (dass 1) 543. 000 445. 000
cY 98. 000 3,577.00
36. 50000 543. 000 19, 819. 50
0695 206- 00200 Structure Backfill (dass 2) 89. 000 0. 000
cY 89. 000 4, 205. 25
47. 25000 89. 000 4, 205. 25
0700 518-00106 Waterstop (6 Inch) 31. 000 31. 000
LF 0. 000 0. 00
6. 00000 31. 000 186. 00
0705 601-03050 Concrete Cass D (Vall) 171. 000 171. 000
CY 0. 000 0. 00
685. 00000 171. 000 117, 135. 00
0710 602-00000 *Rei nforcing Steel 10, 619. 000 10, 619. 000
LB 0. 000 0. 00
0. 85000 10, 619. 000 9, 026. 15
0715 602- 00020 *Rei nforcing Steel (Epoxy Coated) 8, 210. 000 8, 210. 000
LB 0. 000 0. 00

1. 05000 8, 210. 000 8, 620. 50
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CAT NO0300 STRUCTURE E-17-DN
0720 607-53137 *Fence Chain Link (Special) (36 Inch) 381. 000 0. 000
LF 0. 000 0. 00
18. 50000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 175,108.40 $ 7,782.25% 168, 059. 90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0725 620- 00002 Field Office (Oass 2) 1. 000 0. 200
EACH 0. 200 10, 400. 00
52, 000. 00000 0. 400 20, 800. 00
0730 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 0. 200 9, 400. 00
47, 000. 00000 0. 200 9, 400. 00
0735 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
CAT 0400 CURRENT AMI  $ 100, 250. 00 $ 19, 800. 00 $ 31, 450. 00
PRQJIECT TOTAL CURRENT AMI $ 2,011,478.08 $ 214,485.59%  743,514.63



